
 

Merrimack Valley Planning Commission (MVPC) 

DRAFT Scope of Work, July 1, 2019 – June 30, 2020 

as South Shore Regional Service Provider for the MassBays National Estuary Program  

 

The Massachusetts Bays National Estuary Program’s (MassBays’) Workplan for Federal Fiscal Year 2019 is the 

first implementation workplan for MassBays’ Comprehensive Conservation and Management Plan (CCMP). 

Actions for the coming year are driven by the following Goals and Strategies described in our Revised CCMP: 

 

Goal 1. MassBays provides new resources to support research and management in the Bays. 
Strategy 1.1  Address data gaps  

Strategy 1.2  Support valid (QA/QC) data collection and use 

 

Goal 2. MassBays reaches all planning-area municipalities with actionable information 

about coastal habitats 
Strategy 2.1  Support research to inform policy and actions 

Strategy 2.2  Technical support and communications 

Strategy 2.3 Increase influence of underserved communities on decisionmaking 

 

Goal 3. MassBays provides regular and locally informed State of the Bays reporting that 

reflects the unique characteristics of MassBays assessment units (embayments, rocky shore, 

barrier beach), and documents progress toward target conditions. 
Strategy 3.1  Establish target conditions  

Strategy 3.2  Guide local action for expanded habitat and improved water quality 

 

Through implementation of these strategies, MassBays anticipate achieving the following Outcomes: 

 

 Sustainable NEP 

 Improved habitat continuity and restored hydrology 

 Improved water quality 

 Resilient coastal habitat, including nature-based coastal protection 

 Restored natural communities  

 Robust interagency and interdisciplinary collaboration and partnerships 

 Well-informed, multisector input to decisionmaking which includes underserved communities 

 

MVPC will implement the programs and projects below, developed and approved by the Upper North Shore Local 

Governance Committee (LGC), to make progress toward these overarching outcomes. An Upper North Shore 

Regional Coordinator (RC) will lead MVPC’s efforts. 

 

In addition to the region-specific Actions below, the RC and MVPC will assist MassBays’ overarching efforts to 

implement the CCMP by: 

 Attending quarterly MassBays Management Committee meetings, providing updates on progress under 

each Strategy prior to each meeting. 

 Participating in periodic Regional Coordinators’ meetings and conference calls. 

 Participating on at least one Management Committee Subcommittee. 

 Responding to requests for information from Central Staff in a timely manner. 

 

Reporting requirements are listed under the final section below, Invoices, Reporting, and Deliverables. 

 

 

 

 

 

 

 



Strategy 1.1 Address data gaps 

 

Activity 1 Marine Invasive Species Monitoring (Ongoing) 

Description/Objective 

Monthly monitoring of marine invasives as part of the state MIMIC at 

preselected and previously monitored sites in Ipswich, Essex, and 

Gloucester 

CCMP Outcome Restored natural communities 

Project Partners & Roles 
Eight Towns and the Great Marsh and local volunteers will assist in MIMIC 

monitoring and identification 

Project Budget and RC Level of 

Effort 
$3,500, 35hrs 

MVPC Tasks  Deliverable Timing (Q1 - 4) 

Monthly marine invasive monitoring: 

June, July, August, September, 

October 

Data sheet Q1, Q2 

 

 

Strategy 2.1 Support research to inform policy and actions 
 

Activity 2 Mussel Bed Water Quality Monitoring (Ongoing) 

Description/Objective 

Two sites existing healthy mussel bed sites are being monitored for quality 

for future development of a mussel reef living shore line. Determine water 

quality parameters at each location will inform necessary quality conditions 

needed for mussel bed and mussel reef development 

CCMP Outcome Restored natural communities 

Project Partners & Roles MA Division of Marine Fisheries, co-lead and data analysis 

Project Budget and RC LOE $10,000, 25hrs 

MVPC Tasks Deliverable 
Timing 

(Q1 - 4) 

Deployment of water quality 

equipment and download data 
Equipment installation Q1 

Maintain equipment and download 

data 
Data table for DO, conductance, salinity, temperature, pH Q1, Q2, Q3 

Summary of findings Interim report Q4 

 

Activity 3 
Monitoring and Treatment of Invasive Phragmites in the Great Marsh 

(Ongoing) 

Description/Objective 

Invasive Phragmites in the open marsh in east Salisbury marsh, northern 

Plum Island Sound, and along the marshes of the Plum Island River will be 

treated. Baseline monitoring will be performed. 

CCMP Outcome Restored natural communities 

Project Partners & Roles PRNWR: equipment and storage and treatment assistance and support 

Project Budget and RC LOE $75,000, 135hrs 

MVPC Tasks Deliverable 
Timing 

(Q1 - 4) 

Pre-project monitoring 
Interim report of status of Phragmites in marshes to be 

treated 
Q3 



Hire contractors List of contracts  Q4 

Treat Phragmites in conjunction with 

contractors and project partners 
Photo documentation Q4 

Document effectiveness and justify 

continued investment in ongoing 

treatment 

Map(s) of change over time, memo with references to 

current research re: treatment 
Q4 

 

 

Activity 4 Pepperweed Management and Control in the Great Marsh (Ongoing) 

Description/Objective 
Treat selected pepperweed sites in Merrimack River, Newbury, and Ipswich 

marshes 

CCMP Outcome Restored natural communities 

Project Partners & Roles 
Mass Audubon, PRNWR: project co-leads, volunteers: manual pepperweed 

removal 

Project Budget and RC LOE $100,000, 65hr 

MVPC Tasks Deliverable 
Timing 

(Q1 - 4) 

Prioritize treatment locations Map of priority sites Q1 

Working with partners, treat priority 

areas 
Map of treated sites Q1 

 

 

Activity 5 Natural Thin-layer Sediment Deposition Assessment (Ongoing) 

Description/Objective 

Monitor native marsh vegetation, benthic and avian response to natural 

thin-layer deposition of sediment on the marsh and outreach/present second 

year results 

CCMP Outcomes Restored natural communities, resilient coastal habitat 

Project Partners PIE-LTER, UNH, Mass Audubon   

Project Budget and RC LOE $125,000, 25hrs  

MVPC Tasks Deliverable 
Timing 

(Q1 - 4) 

Assist in the collection and 

assessment of data in sediment 

deposition sites 

Interim report  Q1, 2 

Presentation of results Power point presentation Q4 

 

 

Strategy 2.2 Provide technical support and communications 
 

Activity 6 Great Marsh Symposium (Ongoing) 

Description/Objective 
Outreach and present to municipal officials and the general public through a 

one-day symposium on the importance and value of the Great Marsh  

CCMP Outcome 
Well-informed, multisector input to decisionmaking, including underserved 

communities 

Project Partners & Roles 
Ipswich River Watershed Association, Essex County Greenbelt 

Association, Parker River Clean Water Association, MA Coastal Zone 



Management, Essex National Heritage Commission, Metropolitan Area 

Planning Commission, Mass Audubon, The Trustees of Reservations. All 

partners share in the development of the symposium  

Project Budget and RC LOE $10,000, 30hrs  

MVPC Tasks Deliverable 
Timing 

(Q1 - 4) 

Recruit speakers, present, and assist 

with outreach for the Fall symposium 
Agenda and speaker list, presentation title Q2 

 

 

Activity 7 Greenscapes Program (Ongoing) 

Description/Objective 
Establish target and improved water quality and habitat conditions tied to 

desired uses and ecosystem services 

CCMP Outcome Improved water quality 

Project Partners & Roles 
Ipswich Rive Watershed Association, Merrimack River Watershed Council, 

Salem Sound Coastwatch (lead partner) 

Project Budget and RC LOE $85,000, 40hrs  

MVPC Tasks Deliverable 
Timing 

(Q1 - 4) 

Solicit communities into program Community member list Q1 

KWC presentations School list Q4 

Development of new outreach 

products 
Product Q4 

 

 

Activity 8 Merrimack River CSO Working Group (New) 

Description/Objective 
Provide guidance and input and seek funding for CSO projects 

recommended by the Merrimack River CSO working group 

CCMP Strategy Improved water quality 

Project Partners & Roles 
Merrimack River communities, Upper North Shore Legislative Delegation, 

Department of Environmental Protection will provide input and direction 

Project Budget and RC LOE Unknown $ , 60hrs 

MVPC Tasks Deliverable 
Timing 

(Q1 - 4) 

Attend/lead meetings Agendas Q1 

Obtain funding for studies or research Funded Contracts Q2-3 

 

 

Activity 9 Upper North Shore Specific Program Development (Ongoing) 

Description/Objective 
Partnership building and project development with environmental and other 

organizations on the upper north shore 

CCMP Outcome Robust interagency and interdisciplinary collaboration and partnerships 

Project Partners & Roles 
Municipalities, nonprofits, businesses, and government agencies with 

jurisdiction or management on the north shore 

Project Budget and RC LOE $20,000, 250hrs  

MVPC Tasks Deliverable 
Timing 

(Q1 - 4) 



Attend meetings, workshops, 

presentations, etc of partners 
Agendas Q4 

Work with partners to develop 

projects 
Project list Q4 

 

 

Activity 10 Marsh Edge Erosion Monitoring Plum Island Sound (New) 

Description/Objective 
Determine the erosional/deposition status of marsh band and marsh edge in 

the creeks and rivers of Plum Island Sound 

CCMP Outcome Resilient coastal habitat 

Project Partners & Roles Boston University, project lead 

Project Budget and RC LOE $50,000, 30hrs 

MVPC Tasks Deliverable 
Timing 

(Q1 - 4) 

Map erosion/deposition status of 

Plum Island marsh banks 
Map Q4 

 

 

Strategy 3.2 Guide local action to expand habitat and improve water quality 
 

Activity 11 Eelgrass Restoration (Ongoing) 

Description/Objective 

Restore eelgrass at additional sites in Plum Island Sound; monitor existing 

Plum Island Sound pilot Eelgrass site and continue restoration effort; 

investigate and establish eelgrass pilot site in Joppa Flats; engage 

volunteers also citizen stewardship in the Great Marsh. Eelgrass re-

establishment at multiple locations in the Great Marsh will increase marsh 

resiliency and habitat. 

CCMP Outcome Restored natural communities 

Project Partners & Roles 
BU is co-project lead, PRNWR will provide volunteer support, MA DMF 

will provide eelgrass seed planting, Mass Audubon will provide outreach 

Project Budget and RC LOE $45,000, 111hrs  

MVPC Tasks Deliverable 
Timing 

(Q1 - 4) 

Locate new restoration pilot sites in 

Plum Island Sound and associated 

harvest sites to match water site 

conditions 

Photo documentation and interim report 
Q1, Q2, 

Q4 

Locate new restoration pilot sites in 

Merrimack River and associated 

harvest sites to match water site 

conditions 

Photo documentation and interim report 
Q1, Q2, 

Q4 

Monitor eelgrass success in Plum 

Island Sound, Merrimack River 

estuary and Essex Bay (previously 

established) 

Interim report 
Q1, Q2, 

Q4 

 

 

 

 

 

 

 



 
Reporting for EPA 

Description/Objective 

Reporting to MassBays Central Staff, engaging LGCs & regional 

stakeholders; promoting MassBays in local communities; attending 

staff and management committee/ subcommittee meetings; assisting 

the LGC with meetings and activities; and addressing requests for 

technical assistance or outreach.  

RC level of effort (hrs):  

MVPC Activities  Deliverable 
Timing 

(Q1 - 4) 

Maintain workflow according to 

scope of work 
Reports and deliverables to MassBays central staff monthly 

Provide updates to MC 
Quarterly reports to MassBays central staff, coinciding 

with MC meetings 
Q1-4 

Participate in MassBays MC and 

RC meetings 
Attendance and participation in meetings bimonthly 

Participate on at least one MC 

Subcommittee  
 

ongoing 

Participate in NEPORT reporting  
Spreadsheet with data for acres of habitat restored and 

funds leveraged 
Q1 

Seek input from LGC on progress 

and proposed workplan 
Proposed FFY2020 workplan Q4 

Represent MassBays in regional 

associations and societies 

List of associations and societies where MassBays is 

represented 
Q4 

Promote MassBays in local 

community settings 
List of presentations and publications Q4 

 

 
 


